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Project Description 

 

Describe the project you plan to do. 
 

My planned Eagle Project is to create an outdoor classroom with four benches and a podium 

for Fellowship Christian School (ñFCSò). 

The benches have a sturdy design.  See step-by-step for exact design.   

 

What group will benefit from the project? 
 

Fellowship Christian School 770-993-1650 

Name of religious institution, school or community  

10965 Woodstock Road Roswell GA 30075 

Street Address City  State ZIP Code 

 

My Project will be of benefit to the group because: 
 

1. The new outdoor classroom will be accessible to around 750 upper and lower school 

students due to its location ï between the newly constructed middle school and high 

school.  Individual students and small groups will use the outdoor classroom as a quite, 

peaceful place for meeting.   

 

2.  Teachers will use the natural setting of the outdoor classroom to enrich the teaching of 

biology and other science class.  The outdoor classroom will bring in nature, maintain an 

eco-friendly environment as a part of its purpose, and thus encourage respect for 

Creation.   

 

3. See Appendix D for approved benefits. 

 

This concept was discussed with my unit leader on            3/15/2009 

         Date 

The project concept was discussed with the following representative of the group that will 

benefit from the project. 
 

770-993-1650 

Phone No. 

 Eric Munn 

  Representativeôs Name  

Headmaster 

  Representativeôs Title   

April 6th 

Date of Meeting 
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Project Details 
 

Present Condition 
 

The outdoor classroom area is in the vicinity of other sports facilities recently built by the school 

and has been cleared and grassed.  The outdoor classroom is underneath some trees and  near a 

planned playground.  See area appearance before project at Appendix I and Appendix J.  

 

Plans / Drawings / Designs 

 
The four benches will each measure approximately 97½ò long, 18ò tall, and 15½ò wide.  The 

podium will be approximately 44ò tall, with a podium surface of 14ò wide, and 16ò deep at the 

top.   

 

Classroom Layout 

 

4ô 

3ô 

4ô 

 

6ô 
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Materials 

 

Item Provided By 

Total 

Purchase 

Estimated 

Unit Cost 

Estimated 

Total Cost 

     

¶ 2òx4òx8ô pressure treated 

pine ï 33 needed 

Home Depot 40 $2.79 $111.60 

¶ 4òx4òx8ô pressure treated 

pine ï 10 needed 

Home Depot 11 $5.97 $65.67 

¶ 1òx4òx8ô pressure treated 

pine ï 5 needed  

Home Depot 7 $2.39 $16.73 

¶ 1òx14òx16ò pressure 

treated plywood (cut by 

Home Depot) 

Home Depot 1 $14.97 $14.97 

¶ 80 lb bags of concrete  Home Depot 7 $4.68 $32.76 

¶ Sand paper (coarse) Sells Family 2 packs 

of 15 

 

$6.97 *$13.94 

¶ 21ò wire stake flags  Home Depot 1 pack of 

15 

 

$7.98 $7.98 

¶ 1 lbs box of #10 3òdeck 

screws ï 96 needed 

Home Depot 1 $8.69 $8.69 

¶ 5 lbs box of #10 3İò deck 

screws ï 192 needed 

Home Depot 1 $28.24 $28.24 

¶ 1 lbs box of #10 4ò exterior 

screws ï 100 needed 

Home Depot 2 $7.89 $15.78 

¶ 3/8 inch x 8ò Carriage 

Bolts 

Home Depot 24 $1.85 $44.40 

¶ 3/8 inch Nuts & Washers 

for Carriage Bolts 

Home Depot 24 $0.35 $9.80 

     

Materials Sub-total    $370.56  

    Tax 7% 

Grand Total    $396.50 

 

 

See Financial Plan for Table of Funds. 

* Sells Family contributions. 
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Supplies 

 

Item Provided By 

Total 

Needed Unit Cost Total Cost 

     

¶ Bottled Waters  Costco 48 $6.99 $13.98 

¶ Ice  FCS Icemaker 2 gallons $0.00 $0.00 

¶ Workmenôs Pencils  Home Depot 1 pack of 15 $2.99 $2.99 

¶ 5 Gallon Trash Bags Home Depot 2 boxes/20 $13.99 $27.98 

¶ Cheez-its Costco 8 bags $5.73 $45.84 

¶ Box of Envelopes Sells Family 25 $0.05 * $1.25 

¶ Printer Paper Sells Family 25 $0.018 *$0.45 

¶ Stamps Post Office 25 $0.44 $11.00 

     

Supplies Sub- Total    $103.49  

    Tax 7% 

Grand Total    $110.73  

 
 

 

See Financial Plan for Table of Funds. 

* Sells Family contributions. 
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Tools 

 

Item Provided By Total Needed 

   

¶ 1-first aid kit  FCS 1 

¶ Garden Rakes Sells Family*  3 

¶ Cordless Screwdriver & Bits 

o Number 5Phillips bits 

o 3/8ò nut drivers Sells Family*  1 

¶ Cordless Power Drills & Bits 

o 3/8ò wood drill bit 

o 1/8ò wood drill bit Sells Family*  1 

¶ Chop Saw (Miter box saw)  Sells Family*  1 

¶ Posthole Diggers Sells Family*  2 

¶ Shovels  Sells Family*  4 

¶ Wheel barrow Sells Family*  1 

¶ Saw horses  Sells Family*  2 

¶ C-Clamps Sells Family*  4 

¶ 12ò Level  Sells Family*  1 

¶ 3ô Level  Sells Family*  1 

¶ Safety Goggles Sells Family*  4 

¶ Tape Measures 20ô Sells Family*  3 

¶ Bungee Cords Sells Family*  6 

¶ Cooler for drinks Sells Family*  1 

¶ Nylon Rope Sells Family*  50ô 

¶ Work Gloves Sells Family*  12 

¶ Cell Phones Sells Family 2 

¶ Extension Cord (25 ft) FCS 2 

 
* Tools loaned by Volunteers & Sells Family will be cleaned and returned in good order. 
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Step-by-step instructions 
 

See Helpers/Workers section for descriptions and composition of the Patrols.  The work will be 

performed at FCS on a sidewalk near the outdoor classroom site.  The work area is level and has 

power.  The cutting area will be roped of as a wood yard. 
 

Individual Bench Construction: 
 

Each bench will consist of a seat assembly and a leg assembly.  The seat assembly will be 

attached to the leg assembly with two braces.  A constructed prototype of the entire bench is at 

Appendix G.  This bench is an example and will not be included in the finished project.  Building 

the model helped me describe the project.  It is included to help those reading understand how 

the bench should come together.   
 

Seat Assembly 

Components per bench: 

¶ Seven 2òx4ò by 8 feet 

¶ Twenty-four 1òx4ò by 4 inches 

¶ Two 1òx4ò by 15½  inches 

¶ Forty-eight 3½ inch #10 exterior deck screws 

¶ Twenty-eight 3 inch #10 exterior deck screws 
 

Assembly 

1. Cut Spacers.  The Cutting Patrol will  cut 24 (4-inch) spacers from the 1òx4ò by 8 feet, 

pressure treated pine. 
 

2. Assemble 1
st
 and 2

nd
 2òx4òs and Spacers.  The Assembly Patrol will place the first layer 

of spacers along the width and length of a 2òx4ò by 8 feet (outside) at 12 inches, 36 

inches, 60 inches, and 84 inches, using temporary lengths of 1òx4ò to hold the spacers in 

place.  While Cutting Patrol produces more bench parts Assembly Patrol will align the 

second (inside) 2òx4ò on the first row of spacers.  Clamp the subassembly to hold in 

place while drilling pilot holes.  Attach the three layers (two 2òx4òs and one row of 4 

spacers) by running two 3 İò screws through the inside 2òx4ò, through the spacers, and 

into the outside 2òx4ò.  ñXò marks screw position in diagram below.   
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3. Assemble 3
rd

 through 7
th
 2òx4òs and Spacers.  The Assembly Patrol will repeat step 2 

until they have secured seven of the 2òx4ò by 8 feet.  Alternate the placement of the 

screws through the 2òx4ò and the spacer, top left/bottom right, then top right/bottom left, 

to avoid the risk of hitting the screws in the previous layer.  See example below. 

 

1
st
 Layer    Next Layer 

 

 
 

4. Cut and Attach Apron.  The aprons will finish the bench ends.  The Cutting Patrol will 

cut two aprons 15½ inches long from 1òx4ò for each bench.  The Assembly Patrol will 

secure the apron to one of the ends of the seat assembly with two 3-inch decking screws, 

one directly above the other, into the end of each of the seven 2òx4òs.  Attach the second 

apron into the 2òx4òs on either end of the seat assembly.  

 

Top View of Finished Seat Assembly with Spacers and Apron 
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Bench Leg Assembly 

Components per Bench: 

¶ Six 2òx4ò by 15½ inches 

¶ Six 4òx4ò by 31½inches 

¶ Twenty-four 4 inch #10 exterior deck screws 

¶ Six 8 inch carriage bolts with washers and nuts 

¶ Concrete (amount determined on site) 

 

5. Cut Braces.  The Cutting Patrol will cut six 15½ò braces to attach the bench legs to the 

seat assembly out of pressure treated 2òx4ò.  After cutting the 15½ò lengths, cut off one 

corner of each end at a 45-degree angle. 

Side View of Brace for Bench Legs 

 

 

6. Install Center Braces.  Assembly Patrol will place one of the two center braces under of 

the bench approximately 45½ inches from one end and the other center brace 45½ inches 

from the other end.  Use a scrap piece of 4òx4ò to make sure the gap is tight for the posts.  

Clamp the braces to hold in place.  Drill four pilot holes through the brace into the seat 

assembly as marked by the arrows labeled ñScrew placementò per diagram above.  Attach 

each of the braces to the bottom of the seat assembly with the 4ò deck screws.   

 

7. Install End Braces.  Measuring from the one end of the bench, the Assembly Patrol will 

place a brace approximately 17 inches   Place a second brace 12 inches from the same 

end and use a scrap piece of 4òx4ò to make sure the gap is tight for the posts.  Clamp the 

braces to hold in place.  Drill four pilot holes through the brace into the seat assembly as 

indicated by the ñxò in diagram below labeled ñSide View of Bench Leg and View of 

Final Position in Benchò.  Attach each of the braces to the bottom of the seat assembly 

with the 4ò deck screws.  Repeat on other end. 

 

Underside View of Bench with Braces 
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8. Cut and Install Legs.  Cutting Patrol will cut six 31½ inch legs for each bench from the 

4òx4ò by 8 foot pressure treated posts.  Assembly Patrol will place a pair of the legs in 

the center of each pair of braces.  Clamp to hold in place.  Drill a 3/8 inch diameter pilot 

hole through the first brace, one of the legs and through the second brace, as indicated by 

the ñxò in diagram below labeled ñSide View of Bench Leg and View of Final Position in 

Benchò.  Repeat a second pilot hole through the second leg.  Attach the legs with the 

carriage-bolts inserted through the braces and legs.   

 

Side View of Bench Leg and View of Final Position in Bench 

 

 

 

Bench Installation 

Components per Bench Installation: 

¶ Bench and Leg Assembly 

¶ Concrete (amount determined on site) 
 

1. Install and Level Benches.  The legs will be attached to the bench before they have been 

positioned and leveled in the ground.  The placement for the benches will be determined 

by the Measurement Patrol and be pre-approved by a FCS representative.  Flags will 

mark the position for the 17-inch deep x 10 inch diameter holes to be dug with posthole 

diggers and for the legs to be set later by the Installation Patrol.  The legs will be placed 

in the holes and adding or taking away dirt from any given hole will make adjustments to 

create uniform height.  The Measuring/Marking Patrol will check the vertical and 

horizontal level of the benches  in preparation for concrete.  

 

2. Concrete Bench Legs.  The Installation Patrol will mix  half a bag of concrete in the 

wheelbarrow according to manufacturerôs instructions.  Pour small amounts of mix using 

a shovel into the bottom of the holes for the bench.  The Installation Patrol will wiggle 

and tamp the legs to make them level the 12ò level for accuracy.  Make leg adjustments 

as necessary to make the bench level.   
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3. Concrete Curing.  The Assembly Patrol will attach temporary braces from scrap lumber 

to allow concrete to cure in place.  Clean up Patrol will remove the temporary braces 

after the concrete has cured. 

 

Podium Construction: 

 

The Podium will consist of two 4òx4òs, coupled and a single piece of plywood as a book surface. 

 

Components for Podium: 

¶ Two 4òx4ò by 66 inches 

¶ Four 4 inch #10 exterior deck screws 

¶ Concrete (amount TBD) 

¶ Pressure treated plywood, 14 inches by 16 inches 

 

1. Cutting the Posts.  The Measuring and Marking Patrol will mark the two 4òx4òs at 66 

inches and a 25 degree angle.  An adult in the Cutting Patrol will use a chop saw to cut 

according to marks. 

 

2. Attach the Podium Top.  The Assembly Patrol will place the pre-cut 14-inch by16 inch 

plywood on the angled top of the side-by-side podium posts and secure the top with four 

decking screws drilled into the posts centered beneath.  

 

Diagram of Podium Post Installed in Ground Installed in Ground 

 

 

 

3. Setting the Posts.  The Measurement Patrol will flag the position of the podium.  The 

Installation Patrol will dig a single hole 22 inches deep, 10 inches diameter for the 

podiumôs post that consists of two 4òx4òx66òs.  The frost line in Atlanta is 6 inches, so 
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freezing is not a concern.  Extra attention will be given to be sure posts are plumb and are 

positioned such that the platform faces the classroom benches. 

4. Concrete the Posts.  The Installation Patrol will have prepared a ½ to ¾ of a 50 lbs bag of 

mixed concrete.  Small amounts of mix will be poured into the bottom of the hole for the 

podium using a shovel.  The two 4òx4ò by 66 inch posts will be placed in the hole and the 

Installation Patrol will wiggle and tamp the podium to make it ready for the entire hole to 

be filled with concrete a few inches will be left to cover with dirt.   

5. Concrete Curing.  Assembly Patrol will attach temporary braces from scrap lumber to 

allow concrete to cure in place.  Measure and Marking Patrol will check with 3ô level and 

spread excess dirt.  Clean up Patrol will remove the temporary braces after the concrete 

has cured. 

 

 
 

Podium Views Front/ Side/ Top 
 

22ò 

Front view 

two 

4òx4òx66ò 

Side 

view of 

podium 

14"x16ò 

Podium 

top Podium 

finished 

front 

view 

Dirt line  

44ò 
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Financial Plan 

 

I requested contributions from FCS.  FCS will contribute the materials and arrange delivery.  

Extra material is built into supplies.  I will do additional fundraising to pay for waters, snacks. 

My fundraiser will be to get donations by mailing letters.  I plan to send letters to request 

donations from the community, including the school, Troop 317, neighbors, friends, and family.  

Fundraising Patrol will stuff and mail of donation letters.  Letters will include a return envelope.  

See the Fundraiser Letter at Appendix B.  Any extra monies will be donated to Fellowship 

Christian School.  All checks will be made out to Troop 317. See Donation Ledger at Appendix 

F.   

 

Description Grand Total  

Fundraising   

¶ FCS Funding for materials & supplies $385.55 72% 

¶ Sells Family purchases of materials & supplies $15.64 3% 

¶ Tools loaned by Sells Family $0.00 0% 

¶ Fundraising $131.40 25% 

Estimated Total Costs $532.59 100% 

Description Grand Total  

Estimated Costs   

¶ Materials $396.50 72% 

¶ Supplies $110.73 3% 

¶ Tools $0.00 0% 

 Project total  $507.23  

Contingency (5%) $ 25.36 5% 

Estimated Total Costs $532.59 100% 
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Schedule 
 

 

1. Project Approval ï Begin recruitment: Send out email to recruit Scouts and FCS 

students . See Appendix C - Project Helper Request Email. 

 

2. Fundraising WEEK 1 ï (One workday, estimated time of day 4-6 p.m.)  The 

Fundraising Patrol will prepare, stuff and mail the letters.  I will allow two weeks for 

donations to come in.     

 

3. WEEK 2 ï (One workday, estimated time of day 10 a.m.-2 p.m.)  Purchase supplies with 

FCS representative during the afternoon from Home Depot and supervise the delivery by 

Home Depot to the schoolôs construction zone.  FCS prefers to use its Home Depot 

account and thus, an FCS representative must attend to the matter.  Materials will be 

unloaded from the truck by the Quarter Master Patrol for the next dayôs assembly.   

 

4. Bench and Podium Assembly-- (Two workdays, estimated time of day 10 a.m.- 2p.m. 

for both dates) The benches and podium will be constructed and sanded in the zone 

designated by the FCSôs representative by the Cutting and Assembly Patrol. 

 

5. Site Preparation ï (One workday, estimated time of day 11 a.m. - 2 p.m.)  The 

Measuring/Marking Patrol will stake the locations of the benches and podium with flags 

in accordance with the Classroom Layout diagram on page 4 above.  The Installation 

Patrol will  then dig holes for each of the four benches and podium as marked.  Benches 

and Podium will be mounted and secured in the ground with concrete.   

 

6. Clean up Site ï (One workday, estimated time of day 11 a.m.- 12 p.m.) Clean up Patrol 

will remove the temporary braces and clean up the site. 

 

7. Extra Workday planned as a contingency against unexpected delays or weather.   

 

8. Obtain Final Approval fr om FCS representative. 

 

9. Mulching - FCS grounds maintenance department will also mulch and landscape the area 

after my Eagle Project is completed. 
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Helpers/ Workers 
 

The workers will be volunteers from FCS and Boy Scout Troop 317 as well as friends and 

family.  The volunteers will be asked to volunteer by an email.  See Appendix C.  This email will 

include location, dates and times and be forwarded to the entire school, friends, as well as Boy 

Scouts from Troop 317.  The volunteers will be separated into crews/ teams each will be 

educated upon safety precautions and exact specification of their job.  I will select a Patrol 

Leader for each team and coordinate the project through the Patrol Leaders.  FCS grounds 

maintenance prepared the site selected as directed by the benefited organization.  See exact 

patrol groupings below. 
 

¶ The Assembly Patrol will first construct the bench first and then the podium. 

Please note, FCS is purchasing materials and some of the supplies from Home Depot based on 

the Materials and Supplies List.  Home Depot will make the materials delivery.  All  tools will be 

provided by the Sells family.  The Quartermaster Patrol will organize and load all tools and the 

tools will then be transported by the Sells Family to the worksite (see Appendix N for location of 

Sells house).  Quartermaster Patrol will take charge of Materials, Supplies, and Tools upon 

delivery to worksite.  Quartermaster Patrol will rope off the cutting area and generally prepare 

the site for the dayôs activity.  At the end of each workday, the Scouts using tools will clean the 

tools and return them to the Quartermaster Patrol.  The Quartermaster Patrol will arrange with 

FCS to secure any tools left on site for a future workday 

 

Crew Name Number of 

Youth 

Helpers 

# of 

Adults 

Total # of 

People 

Total Hours 

Needed 

Adult/ 

Youth 

Hours 

Total Man 

Hours 

Expected 

Fundraising Patrol -  

Letters and any 

fundraising done 

2 0 2 2 0/4 4 

Quartermaster 

Patrol -  see below 

4 2 6 3 6/12 18 

Cutting Patrol ï 

cutting lumber 

4 2 6 5 10/20 30 

Assembly Patrol ï 

construction 

4 2 6 5 10/20 30 

Installation 

Patrol ï setting 

posts and concrete 

8 2 10 3 6/24 30 

Measuring / 

Marking 

Patrol ï mark 

boards for cutting 

and flag spot for 

benches & podium 

2 1 3 3 3/6 9 

Clean up  

Patrol ï remove 

braces and final 

clean up 

4 1 5 1 ¼ 5 

Total Man Hours     126 
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Adult Supervision 
 

Every workday will have two or more adults present.  Adults will be present for support and not 

supervision.  At least one adult will be youth protection trained.  An adult who has completed 

Youth Protection Training will be on site whenever Scouts and youth volunteers are onsite. 

 

Work Site 
 

The Quartermaster Patrol will organize and load tools at the Sells home at 8230 Overview Ct, 

Roswell, GA 30076.  See Appendix N for In Situ Map of Sells Home.    

 

All other work will be on Fellowship Christian School campus at 10965 Woodstock Road, 

Roswell, GA 30075.  See Appendix M for In Situ Map of Fellowship Christian School.  See 

Appendix I for an overview of the exact location and position of site on FCS campus, which 

covers less than 50 yards of the property.  The work site is located near the tennis courts.  A 

recessed area shall be cordoned off as a wood yard.  In case of bad weather, volunteers will be 

asked to leave and come back the next available workday.  Volunteers will be provided with a 

means to contact their parents for pick up.   

 

Transportation 
 

ñFor all helpers under the age of eighteen, transportation to and from the work sites will be the 

responsibility of the Scoutôs, or helperôs (if not a scout) parent or guardian or as arranged by 

his/her parent or guardian.  All volunteers over the age of 18 will be responsible for their own 

transportation.ò  No tour permit will be required since Home Depot will deliver all materials and 

supplies, other than those delivered by the Sells Family. 

 

Safety Precautions 
 

As a safety precaution the 

¶ First aid kit and a cell phone will be easily accessible and ready for use every day of 

work.  

¶ All workers including adults and myself will be provided and will wear safety 

goggles and gloves when handling power tools, saws, or other types of tools as well 

as cementing.   

¶ Any workers working with wood handled tools or lumber will be provided gloves to 

prevent blisters or splinters.   

¶ Each day the volunteers will be briefed on the important safety precautions applicable 

to their specific groupôs job.   

¶ Also for safety, only adults will use all power tools such as the chop saw and circular 

saw.   

¶ The cutting area will be roped off as a wood yard to protect those outside of the 

cutting area from accidental entering or from splintered wood as the cutter and one 

assistant are the only ones allowed inside woodyard.   
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¶ Packs of water will be available each day to prevent heat exhaustion or dehydration.   

¶ Closed toe shoes will be required 

¶ Multiple adult volunteers and patrol leaders, who then report to me (Trace Sells), will 

closely monitor the worksite.   

¶ To ensure safety of all volunteers a buddy system will be enacted. 

¶ Two adults will stay at the work site until all volunteers are picked up by a parent or 

guardian at the end of each workday. 

 

North Fulton Hospital is the closest to the worksite.  See Appendix A for location and 

directions.. 
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Written/Printed Information  
 

Appendixes  

 
A  Map and directions from Fellowship Christian School to North Fulton Regional Hospital  

B Project Fundraiser Letter 

C Project Helper Request Email 

D Signed copy of general goals of project by Mr. Munn 

E Sign-in-/ Sign-out Sheet 

F Donations Received 

G Model of Bench 

H Tour Permit 

I Work Site Location 

J  Before photo of classroom site 

K ESLSP Approval Signature Page (Separate Document) 

L Life to Eagle Seminar certificate 

M In Situ Map of  Fellowship Christian School 

N In Situ Map of Sells Home 
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APPENDIX A  

Map and Directions from Fellowship Christian School to North Fulton Regional 

Hospital. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A2- Directions to Hospital nearest Fellowship Christian School 
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APPENDIX B 

Project Fundraiser Letter 

 

 Dear                     , 

 

 I am in the process of completing my Eagle Scout rank requirements in Boy Scouts of 

America.  For my project, I will be constructing an outdoor classroom at Fellowship 

Christian School.  This project will give the teachers at Fellowship the chance to teach about 

Christ in a natural setting.  The project is also quite extensive and I would greatly appreciate 

any donations you are able to give.  Fellowship is providing the materials.  I need to raise 

approximately $135 for project supplies, water, and snacks for the project team.  Please make 

all checks payable to ñBoy Scouts of America Troop 317ò and note that the donation is for 

ñTraceôs Eagle Projectò mail to 8230 Overview Ct. Roswell, GA.  Any amount collected, 

which exceeds the projectôs price, will be donated to Fellowship Christian School.  I greatly 

appreciate your time and support. 

 Sincerely, 

 

 

 

 

 

 

 Trace Sells 

678-467-3124 

thor.2@live.com 

 

The donations are tax deductible (IRS501(c)3). 

 



Allen Edward Sells III  

Troop 317  

Eagle Project - Revision 8 

 

 

 21 

 

APPENDIX C 

Project Helper Request Email 

 

 Dear Friends, 

 I will begin working on my Eagle Project at Fellowship Christian School next [INSERT 

START DATE AND TIME]  and would really appreciate your help.  Come for as long as you 

can.  We will complete the project over the next three days.  The school is at 10965 Woodstock 

Rd., Roswell.  We will be constructing an outdoor classroom of four benches and a podium on 

site.  Any Scout or high school student is welcomed to come and I would greatly appreciate all 

aid that you can give.  Snacks and water bottles will be provided.  Please respond to this email 

with your confirmation.  I deeply appreciate your help in the completion of this project.  

 Thank you, 

 Trace Sells 
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APPENDIX D 

Scan of approval of general goals of project by FCS 

Mr. Munn, Headmaster 
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APPENDIX E 

Sign-in /Sign-out Sheet 

 

 

Name Date Arrival time  Departure time 
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APPENDIX F 

Donations Received 

 

 

Name Amount 
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APPENDIX G 

Model of Bench 

 

This bench is a prototype.  It helped me, and is intended to help those reading understand the 

process and how it should come together. 
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APPENDIX H 

Tour Permit  

 

 

Tour Permit will not be necessary for this project. 
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APPENDIX I  

Work Site Location 

 

 

 
 

 

 

Aerial View of Site 

Classroom schematic 

(under trees) 

Podium 
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APPENDIX I , continued 

Work Site Location 

 

 

 

 

Cutting 

Area & 110v Power 

Aerial View of Site 

Assembly 

Area 

Classroom 

(under trees) 

Cutting Area 

Assembly Area 

Water Source 

for cement 
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APPENDIX J 

Before Photo of classroom site 

 

 

 
 

 

 

 

 Site of Classroom 
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 APPENDIX K 

ESLSP Approval Signature Page 

 

ELSP Approval Signature Page in the form provided by BSA Troop 317 will be attached as a 

separate original document with signatures. 
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 APPENDIX L 

Life to Eagle Seminar certificate 
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APPENDIX M 

In Situ Map of Fellowship Christian School 

 

 
 

 

 

 


